Process for hiring a **Program Manager** for Border Wall

*GENERIC PROCUREMENT TIMELINE (APPROXIMATELY 90-DAY PROCESS)

July
Approx. 30 days

August
Approx. 30 days

September
Approx. 30 days

Develop RFP

Advertise RFP

Evaluation & Selection

Negotiate &
Execute Contract

Project Launch

Program Manager develops
the project schedule
and budget.

Launch date subject to
contract terms.

July 15, 2021